COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 07/ 2017

ESTI MATE SUMVARY 14: 38: 06
CONTI D C21254 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 21254- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 36.5  DAYS TI VE ALLOW 101 WORK DAYS
SH67 CRI PPLE CREEK TO WESTCREE PERCENT TI ME: 36. 14 ORI G TI VE ALLOW 101 WORK DAYS
PROJECT NO STA067A- 039
SH67 DI VI DE TO CRI PPLE CREEK
NAME OF ROAD:
PRQJECT COUNTI ES: TELLER DOUGLAS, REG ON 2
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 08/ 28/ 2017 DATE TI ME STARTED 06/01/2017
10170 Church Ranch Wy, Ste. 201 DATE LET 03/ 30/ 2017 DATE WORK BEGAN 06/ 14/ 2017
DATE AWARDED 04/ 10/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 01/ 2017 DATE ACCEPTED
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 06/ 01/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 10, 871, 971. 27 PARTI O PATI NG $ 3,110, 712. 34 $ 2,472,188.58
AWARD PRQIECT AMT: $ 10, 400, 280. 57 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 28.61% TOTAL EARNI NGS 3,110, 712. 34 2,472,188. 58
FUNDS AVAI LABLE: $ 7,761, 258.93 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,110, 712. 34 2,472,188.58
TOTAL CLAI VB $ 0.00 RETAI NAGE - 88, 680. 07 -71, 458. 23
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,022, 032. 27 2,400, 730. 35
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,022, 032. 27 2,400, 730. 35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,400, 730. 35

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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| TEM

DESCRI PTI ON
*Renoval of Delineator
Renoval of Concrete Curb Ranp
Renoval of Asphalt Mat (Special)
Renoval of Asphalt Mat (Pl aning)

*Renoval of G ound Sign

*Renoval of Sign Panel

*Renoval of CQuardrail

Type 3

*Renoval of End Anchor age

Uncl assi fied Excavation (Conplete In Place)

Enbanknent Materi al

(Conplete In Place)

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
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UNITS
UNT PRI CE
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Page 2
ESTI MATE RUN 09/ 07/ 2017

14: 38: 06
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
3, 751. 36
6,122. 18
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C21254 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21254-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STAO67A- 039 ESTI MATE NO 0002 14: 38: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00002 *Erosion Log Type 1 (12 Inch) 2, 000. 000 0. 000
LF 0. 000 0. 00
6. 90000 0. 000 0.00
0065 208-00035  *Aggregate Bag 30. 000 0. 000
LF 0. 000 0. 00
8.20000 0. 000 0. 00
0070 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 771. 00000 0. 000 0. 00
0075 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
35. 70000 0. 000 0. 00
0080 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
212. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 0. 000
HOUR 0. 000 0. 00
195. 50000 0. 000 0. 00
0090 210-04035  *Mbdify Guardrail (Special) 11, 977. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0095 211-00100 Drilling Hol e 240. 000 0. 000
LF 0. 000 0. 00
47. 20000 0. 000 0. 00
0100 211-02275 Cenent G out 20. 000 0. 000
CcY 0. 000 0. 00
974. 00000 0. 000 0. 00
0105 240-00000 W1dlife Biologist 5. 000 0. 000
HOUR 0. 000 0. 00
236. 00000 0. 000 0. 00
0110 240-00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
113. 00000 0. 000 0. 00



CONTI D C21254 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21254-BID ESTI MATE RUN 09/ 07/ 2017
PRQIECT: STA067A- 039 ESTI MATE NO 0002 14: 38: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 304- 06000 Aggregate Base Course (Cl ass 6) 600. 000 0. 000
TON 0. 000 0. 00
29. 80000 0. 000 0. 00
0120 304- 08000 Aggregate Base Course (Shoul der Material) 3, 851. 000 0. 000
TON 0. 000 0. 00
28.10000 0. 000 0. 00
0125 307-00000 *Hydrated Linme 1,118. 000 0. 000
TON 448. 000 123,872.00
276. 50000 448. 000 123, 872. 00
0130 403-00720 Hot M x Asphalt (Patching) (Asphalt) 105. 000 0. 000
TON 5. 000 880. 00
176. 00000 5. 000 880. 00
0135 403-36721  *Hot Mx Asphalt (Grading ST)(75) (PG 58-28) 49, 755. 000 4,935. 350
TON 14, 920. 620 1,202, 601. 97
80. 60000 19, 855. 970 1, 600, 391. 18
0140 406- 09500 *Col d Bitum nous Pavenent (Recycle) 338, 682. 000 0. 000
SY 92, 044. 110 478, 629. 37
5.20000 92, 044. 110 478, 629. 37
0145 411-10255 Enul sified Asphalt (Sl ow Setting) 45, 634. 000 2,661. 000
GAL 4,718. 000 18, 164. 30
3. 85000 7,379. 000 28, 409. 15
0150 411-90040 *Recycl i ng Agent 626, 806. 000 0. 000
GAL 165, 945. 830 398, 269. 99
2. 40000 165, 945. 830 398, 269. 99
0155 606-00301  *Quardrail Type 3 (6-3 Post Spacing) (31" MGS) 13, 187. 000 0. 000
LF 212.500 4,802. 50
22. 60000 212.500 4, 802. 50
0160 606-01370 *Transition Type 3G (31" M) 12. 000 0. 000
EACH 0. 000 0. 00
1, 689. 00000 0. 000 0. 00
0165 606-01385  *Transition Type 3J (31" M) 1.000 0. 000
EACH 0. 000 0. 00
1, 566. 00000 0. 000 0. 00



CONTI D C21254

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 21254-BID ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STAO67A- 039 ESTI MATE NO 0002 14: 38: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606-01390 *End Anchorage Type 3K (31" M3S) 1. 000 0. 000
EACH 0. 000 0. 00
640. 50000 0. 000 0. 00
0175 606-02003 *End Anchorage (Nonflared) (31" M3S) 18. 000 0. 000
EACH 0. 000 0. 00
2,215. 00000 0. 000 0. 00
0180 606-02005 *End Anchorage (Flared) (31" M) 26. 000 0. 000
EACH 0. 000 0. 00
2, 246. 00000 0. 000 0. 00
0185 608-00015 Det ect abl e Vr ni ngs 176. 000 0. 000
SF 0. 000 0. 00
334. 00000 0. 000 0. 00
0190 612-00036 *Del i neator (Flexible) (Square Base) 1, 126. 000 0. 000
EACH 0. 000 0. 00
84. 30000 0. 000 0. 00
0195 614-00011 *Sign Panel (Qass I) 447. 000 0. 000
SF 0. 000 0. 00
24.10000 0. 000 0. 00
0200 614-00012 *Sign Panel (Cass I1) 838. 000 0. 000
SF 0. 000 0. 00
28. 90000 0. 000 0. 00
0205 614-00013 *Sign Panel (Cass I11) 66. 000 0. 000
SF 0. 000 0. 00
33. 70000 0. 000 0. 00
0210 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 48. 000 0. 000
EACH 0. 000 0. 00
174. 50000 0. 000 0. 00
0215 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 64. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
361. 50000 0. 000 0. 00
0220 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 3. 000 0. 000
EACH 0. 000 0. 00
3, 613. 00000 0. 000 0. 00



CONTI D C21254 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21254-BID ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STAO67A- 039 ESTI MATE NO 0002 14: 38: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-80385 *Runble Strip 135, 084. 000 0. 000
LF 0. 000 0. 00
0. 08000 0. 000 0.00
0230 625-00000 *Construction Surveying 1. 000 0. 840
LS 0. 060 3,011. 04
50, 184. 00000 0. 900 45, 165. 60
0235 626-00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 350 90, 247. 50
257, 850. 00000 0. 600 154, 710. 00
0240 627- 00009 *Modi fied Epoxy Pavement Marking(lnlaid) 2,494. 000 0. 000
GAL 0. 000 0. 00
132. 00000 0. 000 0. 00
0245 627-00011 *Pavenent Marking Paint (Wt erborne) 5, 340. 000 254. 000
GAL 1, 380. 940 74,985. 04
54. 30000 1, 634. 940 88, 777. 24
0250 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 655. 000 0. 000
SF 0. 000 0. 00
23. 90000 0. 000 0. 00
0255 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 426. 000 0. 000
Li ne
) SF 0. 000 0. 00
16. 70000 0. 000 0. 00
0260 630-00000 *Fl aggi ng 3, 636. 000 435. 600
HOUR 1, 609. 750 67, 931. 45
42. 20000 2,045. 350 86, 313. 77
0265 630-00001 *Pilot Car Qperation 800. 000 54. 500
HOUR 312. 250 20, 670. 95
66. 20000 366. 750 24,278. 85
0270 630- 00007 *Traffic Control Inspection 78.000 19. 000
DAY 12. 000 4,338. 00
361. 50000 31. 000 11, 206. 50
0275 630- 00012 *Traffic Control Management 101. 000 16. 000
DAY 20. 000 24, 080. 00
1, 204. 00000 36. 000 43, 344. 00



CONTI D C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21254-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0G67A- 039 ESTI MATE NO 0002 14: 38: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0.00
1, 445. 00000 2.000 2,890. 00
0285 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 9. 000
EACH 8. 500 665. 55
78. 30000 17.500 1,370. 25
0290 630- 80342 *Construction Traffic Sign (Panel Size B) 75. 000 9. 500
EACH 7.500 632. 25
84. 30000 17. 000 1,433.10
0295 630-80343  *Construction Traffic Sign (Panel Size Q) 25. 000 6. 500
EACH 6. 000 541. 80
90. 30000 12.500 1,128.75
0300 630-80344  *Construction Traffic Sign (Special) 196. 000 0. 000
SF 98. 000 2,949. 80
30. 10000 98. 000 2,949. 80
0305 630-80355 *Portabl e Message Sign Panel 6. 000 2.500
EACH 0. 500 3,613.50
7,227.00000 3. 000 21, 681. 00
0310 630-80360  *Drum Channel i zi ng Device 100. 000 18. 000
EACH 2.500 60. 25
24.10000 20. 500 494. 05
0315 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
24.10000 0. 000 0. 00
0320 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 20. 000 7.000
EACH 3. 000 72.30
24. 10000 10. 000 241.00
0325 630-80380 *Traffic Cone 200. 000 100. 000
EACH 0. 000 0. 00
12. 00000 100. 000 1, 200. 00
0330 630-80510 *Mobi | e Paverent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
5, 963. 00000 0. 000 0. 00



CONTI D C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21254-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STAOB7A- 039 ESTI MATE NO 0002 14: 38: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-85011 *] npact Attenuator (Tenporary) 100. 000 0. 000
DAY 0. 000 0. 00
72.30000 0. 000 0. 00
0336 630- 85041 Mobi | e Attenuator Mobile Attenuator (CMO 2) 15. 000 0. 000
DAY 15. 000 9, 750. 00
650. 00000 15. 000 9, 750. 00
0340 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnent 55, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70018 F/ A Roadway Snoot hness | ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 150, 000. 000 0. 000
FA -62, 332. 340 -62,332.34
1. 00000 -62,332. 340 -62,332.34
0365 700- 70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700- 70025 F/' A Quality Incentive Paynent 85, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $10, 723,711.67 $ 2,472,188.58% 3,075, 977.94



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21254-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA067A- 039 ESTI MATE NO 0002 14: 38: 06
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0380 202-00425 *Rermoval of Bridge Railing 216. 000 0. 000
LF 0. 000 0. 00
61. 10000 0. 000 0.00
0385 518-03000 Sawi ng and Seal i ng Bridge Joint 241. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0.00
0390 606- 11010 *Bridge Rail Type 10R 216. 000 0. 000
LF 0. 000 0. 00
397. 50000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 104, 841.60 $ 0.00$ 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0395 620- 00002 Field Office (Oass 2) 1. 000 0. 800
EACH 0. 000 0. 00
18, 019. 00000 0. 800 14, 415. 20
0400 620-00012 Field Laboratory (d ass 2) 1. 000 0. 800
EACH 0. 000 0. 00
20, 971. 00000 0. 800 16, 776. 80
0405 620- 00020 Sanitary Facility 1. 000 0. 800
EACH 0. 000 0. 00
4, 428. 00000 0. 800 3, 542. 40
CAT 0400 CURRENT AMI  $ 43,418.00 $ 0.00$ 34,734. 40

PRQJIECT TOTAL CURRENT AMI $10,871,971.27$ 2,472,188.58$ 3,110,712.34



